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Emergency Plan of Action (EPoA)
gt oie Pakistan: Monsoon Floods

: Saving lives,
i changing minds.

International Federation
of Red Cross and Red Crescent Societies

DREF Operation n° MDRPKO019 Glide n®; FL-2020-000185-PAK
Expected end date: 31/12/2020

Category allocated to the of the disaster or crisis: Yellow

EPoA Appeal / Funding Requirements: -

DREF allocated: CHF 259,466

Total number of people 250,000 - 300,000 Number of people to be | 68,250
affected: assisted:
Provinces affected: Sindh and Baluchistan Provinces/Regions Jhal Magsi and
targeted: Jafferabad districts in
Baluchistan and Dadu
district in Sindh

Host National Society presence (n° of volunteers, staff, branches): At least 150 staff at Pakistan Red Crescent
Society (PRCS) National Headquarters (NHQ) in Islamabad, well established Provincial Branches in Sindh and
Baluchistan with at least 30 to 40 staff. Dadu district in Sindh and Jhal Magsi district in Baluchistan have district
branches with DDRTs and core of trained volunteers existed.

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of
Red Cross and Red Crescent Societies (IFRC) is actively involved in coordination and is supporting PRCS response.
In addition, PRCS is maintaining close liaison with other in-country Movement partners including International
Committee of Red Cross (ICRC), German Red Cross (GRC), Norwegian Red Cross (NorCross) and Turkish Red
Crescent Society (TRCS)— who are likely to support the National Society’s response.

Other partner organizations actively involved in the operation: Pakistan Army, National Disaster Management
Authority (NDMA), Provincial Disaster Management Authority (PDMA) and District Disaster Management Unit (DDMUS)
are actively responding to the disaster. They have established field offices to coordinate response efforts on ground.
PDMA has deployed ambulances, rescue vehicles and rescuers in the affected areas, restoration of roads and
infrastructure and giving medical assistance to the injured.

A. Situation analysis

Description of the disaster

Heavy rainfall started in Sindh and Baluchistan from the 6 August and continued till the 7 August 2020 with intermissions.
Continuous rain over a period of 24 hours caused massive flooding in Karachi, Hyderabad, Shaheed Benazirabad and
Dadu of Sindh province. However, Tehsil Johi in Dadu district is the area which is greatly affected by flash floods. It has
been reported that floods are not only damaging infrastructures and houses but also destroyed crops in Johi Tehsil.
Government of Sindh has declared 80 villages in Dadu district as “Calamity Affected Areas”. Click here to see the
affected areas.

The floods also hit different parts of Baluchistan including Kacchi, Sibbi, Harnai, Naseerabad, Jafferabad and Jhal Magsi
districts where Jhal Magsi and Jafferabad districts as the most affected areas according to the rapid needs' assessment
report. On 18 August 2020, the Government of Baluchistan also declared emergency in Jhal Magsi district. Besides the
recent floods, COVID-19 outbreak is also a threat to the affected population. However, the number of positive cases
reported so far in the targeted district are on lower side. As of date, Dadu districts reported 1,184 positive cases, Jhal
Magsi and Jaffarabad (Baluchistan) 328 and 71 reported positive COVID-19 cases respectively.



https://glidenumber.net/glide/public/search/details.jsp?glide=22044&record=1&last=7154

Page |2

Dadu district, Sindh

Dadu district is located at the border between Baluchistan and Sindh.
It is the worst hit area in recent monsoon floods. Multiple breaches
reported in ‘Flood Protection Embankment’ on Saturday, 8 August
2020, evening local time which triggered flooding in at least 200
villages in Johi Taluka (Tehsil), Dadu district. Most of the resident of
the affected villages spent the night under the open sky after being
rendered homeless. Four breaches — one major and three minors had
inundated almost whole Tehsil Johi, district Dadu, affecting most of
the population residing in 200 villages. The breaches were caused by
a hill torrent that overflowed due to heavy rainfall during the past few
days at the catchment area in Baluchistan. Villages in Union Councils
(UC) of Pat Gul Muhammad, Drig Bala, Wahi Pandhi, Rahim Khan,
Sawro, Chini and Kamal Khan were badly affected.

PRCS Volunteers helping People Evacuation in Sindh.
(Photo: PRCS RNA team)

According to the data collected form Revenue Department at Taluka

Revenue Office Johi by PRCS teams, 109 villages in 84 Dehs (villages) of seven UCs (out of total 14 UCs) of Taluka
Johi were hit by flood/flash flood. Total population in these affected UCs is approximately 136,520 which is scattered,
and these type of topography makes them more vulnerable and inaccessible.

The roads were washed away after the breach of ‘Flood Protection Embankment’ on the upper side of Johi City. Access
to the most affected area is still very difficult and use of boats also not feasible for most of the villages as water level is
not that high and the crops/plants inundated in water are creating problems for motorboats. The Pakistan Armed Forces’
helicopters carried out rescue operation and food distribution in some areas of Tehsil Johi, Dadu district.

It has been reported by Taluka Revenue Officer that the flood is affecting almost 90 per cent of the standing crops in
plane areas (pakka) of paddy, cotton, jantar (fodder) and sugarcane in the affected villages. Actual data of damages of
houses will be collected after the access to most of the affected areas. The water supply scheme of Johi City is also
damaged due to flooding in the source area and lines are also damaged according to information. The clean drinking
water is not available for the residents and the temporarily settled affected families. The floods hit Tehsil Johi so hard
that the Government of Sindh declared 80 villages as “Calamity Affected Areas”.

No. Union Council Total Population Affected Population
1 Chinni 10,770 6,413
2 Drigh Bala 48,240 30,015
3 Pat Gul Muhammad 15,880 8,110
4 Sawro 34,240 21,610
5 Tando Raheem 450 200
6 Torr 16,040 6,790
7 Wahi Pandhi 10,900 4,700
Total 136,520 77,838

(Sources: PRCS RNA Report, Revenue Officer, Tehsil Johi, District Dadu)

Baluchistan

Torrential rains that lashed 22 districts of Baluchistan province on
Saturday 7 August 2020 caused flooding and damaged bridges and
highways, cutting off highways Gwadar-Karachi, Quetta-Jacobabad
from main cities. Several parts of the province were inundated with
floodwaters and the paramilitary personnel were called in to evacuate
people to safer areas. In Bolan area, flash floods swamped and
damaged the main Quetta-Sibi highway at various points, cutting off
the area with the provincial capital. A bridge on the Quetta-Sibi
Highway, near Bibi Nani area of Bolan district, was badly damaged
suspending all kinds of traffic. Hundreds of commuters were stuck in
the floodwater. On the bridge along Makran coastal highway to
Gawdar near Badok is destroyed in flood stream causing
inaccessibility from Gawdar to Lasbela and Karachi is disconnected Food inundating houses in District Jhal Magsi, Baluchistan.

. . (Photo: PRCS)
with many vehicles were stuck along the way.
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Initially, it has been reported that Jhal Magsi, Jafferabad, Sibi, Harnai, Naseerabad and Kachi districts areas are badly
affected by the floods. In Jhal Magsi district alone, six UC and 40 villages are completely washed away by heavy floods.
Apart from damage of infrastructures and destruction to houses, seven persons are reported dead and more than 50
are injured, and the floods washed away standing crops and livestock on its way in district Jhal Magsi and Jafferabad.
These devastative destruction of houses, crops and livestock affected the livelihood of the locals.

No District Affected Population
1 Jhal Magsi 85,000
2 Jaffarabad 23,000
Total 108,000

(Sources: PRCS RNA Report, Deputy Commissioner office Jhal Magsi, Jafferabad)

Summary of preliminary casualty-death/injured

) . Deaths Injured
Provinces / Regions : :
Male Female Children Total Male Female Children Total
ICT - - - - - - - -
Balochistan 7 2 6 15 7 - -it 7
Khyber Pakhtunkhwa 7 2 11 20 4 - 4 8
Punjab 4 4 - 8 3 2 - 5
Sindh 23 3 5 31 6 1 - 7
AJ&K - - 1 1 - - - -
Gilgit Baltistan 4 6 10 1 - - 1
Total 45 11 28 85 21 3 4 28

(Source: NDMA Sit-Rep no. 55 — 19/08/2020)

District administration in Dadu, Jhal Magsi and Jafferabad are in process of collection of data regarding damages.

Summary of the current response

Overview of Host National Society Response action

As soon as Pakistan Meteorological Department (PMD) issued weather advisory and the rains started, PRCS provincial
chapters activated their respective Emergency Operation Centre (EOC) and called a meeting of Emergency Response
Force (ERF) in Karachi. PRCS NHQ closely coordinated with its provincial chapter for effective planning and response.

Some of the major actions taken by PRCS are as follows:

e PRCS NHQ is in close coordination with its branches, IFRC, Movement partners and governmental
organizations.

e The IFRC Pakistan Country Office is continuing to monitor the situation in close contact with its counterparts in
the PRCS NHQ. On 9 August and on 13 August 2020, GO Platform field report was issued, providing detail on
the PRCS measures taken to date.

e Activation of control room at the Disaster Management and Logistics Center (DMLC), National Headquarters
and departmental coordination for sectoral team deployment.

o Release of funds to Sindh and Baluchistan branches from NHQ Calamity Funds for deployment of teams to
flood affected areas for rapid assessment.

e Coordination with respective branches for presentation of emergency plan of action based on assessment

results for sharing with partners and launching DREF request.

Planned operational brief for Movement partners in the coming weeks.

Monsoon Contingency Plan updated.

An emergency meeting of ERF was called at PRCS HQ Sindh in which more than 40 volunteers participated.
Emergency Control Room activated in Sindh and Baluchistan from Thursday, 6 August 2020 till the rain
emergency gets over.

e Teams deployed for Rapid Need Assessment (RNA) in Dadu district in Sindh and Kacchi, Sibbi, Harnai,

Naseerabad, Jafferabad and Jhal Magsi districts in Baluchistan.

e Alerts has been issued to staff and volunteers for standby.

e PRCS NHQ has released two situation reports on the disaster. PRCS Sindh and Baluchistan branches are also
in close coordination with PDMA.

e Emergency Response Force (ERF) has been deployed at different places in Karachi to help the people in need.



https://go.ifrc.org/reports/12493
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o All the relevant government offices were communicated about the deployment of ERF, i.e. Governor House,
Commissioner Karachi, Municipal Commissioner and concerned Deputy Commissioners.

e The PRCS Provincial branches in the concerned areas have been put on alert to respond depending on how
the situation evolves in the coming days.

PRCS with more than 150 staff at NHQ level, seven provincial/state and more than 70 district branches with active
volunteers has the capacity to deploy its Practical Emergency Cash Transfer (PECT), Rapid Response personnel,
NDRTs and BDRTSs in the affected areas. PRCS has strong finance, logistics, procurement and transport department
besides IT and health and other programme and support departments.

Overview of Red Cross Red Crescent Movement actions in country

The ICRC is present in the country and provided support to PRCS in first aid (FA), restoring family links (RFL),
Community Based Risk Education (CBRE) and Communication. The IFRC Country Office (CO) and the IFRC Asia-
Pacific Regional office (APRO) are providing technical support to the National Society, while Partner National Societies
(PNS) in country (i.e. German Red Cross, Norwegian Red Cross and Turkish Red Crescent) can provide additional
bilateral support to PRCS if there are any gaps to fill in the response.

Overview of other actors’ actions in country
Pakistan Army, NDMA, PDMA and district administration is supporting the operation at the moment. Besides, few local
Organization are also distributing cooked food and doing assessment in affected areas.

Relief items provided by NDMA

Province Tents Fo(ql%lntg)ms Blankets | Mosquito Nets | Plastic Mats | De-watering Pumps
Baluchistan 2,100 - 2,150 450 2,350 11

Sindh 1,000 - - 1,000 - 163

Khyber Pakhtunkhwa 72 23 - - - -

Gilgit Baltistan 13 1.6 6 - - -

Total 3,185 24.6 2,156 1,450 2,350 174

(Source: NDMA Sit-Rep — 19/08/2020)

Needs analysis, targeting, scenario planning and risk |
assessment "

Needs analysis

Rapid needs assessment (RNA) in Dadu district was conducted
from 10 to 13 August 2020 led by PRCS Sindh branch where
Disaster Management Manager accompanied by Planning,
Monitoring, Evaluation and Reporting (PMER), and District
Disaster Management Team (DDRT) members. For assessment,
the team used the pre-designed RNA format. A consultative
process took place with different stakeholder including District
Branch Dadu, Revenue Department, District Administration,
Health Department and DDMA Dadu. The team visited the most People are taking livestock to safety in Jhal Magsi, Baluchistan
affected Tehsil Johi and met different stakeholders and (Source: PRCS)

community members.

Key findings of the RNA in Dadu

e The total population affected by the floods in Dadu is around 77,838.

e Seven Union Councils are the most affected by the floods in Tehsil Johi.
Accessibility to affected Most of the villages cut off due to breaches in flood protection embankment, roads and water
areas channels. It will take two days to a week in filling the breaches as the water is still flowing and
breaches have produced huge gapes. Vehicle access is not possible so far in the three most
affected UC. Large villages have no water in the settlements, however the standing water around
these villages is a hindrance. People are crossing the inundated areas by walking/swimming in
the water and trying to seek assistance.
Communications The landline phone and mobile services were interrupted for some time; however, it is now
functional in some of the areas. Mobile service is available in the affected areas and have good
coverage. The electricity system is damaged, and it may take few days for repair and maintenance.
With restoration of electricity, mobile services will be restored accordingly in the coming days. In
recent communication with filed Team, mobile networks are fully restored.
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Market functionality and
accessibility

It is observed that market in main town of the Taluka at Johi city is fully functional, and almost all
kind of commaodities are available in sufficient quantities. The suppliers have access to the other
cities, and they can provide additional supplies as per need of the market. All the communities
may have access in a few days as soon as the road repairs are completed, and access of the
remaining disconnected areas shall also be restored. The other big marketplace is at Dadu city
and people may reach there for further needs

Cash transfer mechanism

Several Financial Service Providers (FSPs) are available in the districts and affected areas that
include banks, post office, mobile money, Telenor, Jazz Cash and UBL Omni. PRCS has already
signed a Memorandum of Understanding (MoU) with leading financial institutions that include UBL
Omni, a bank that offers varied financial products and payment solutions. and covers areas in
district Dadu, while Telenor has large coverage and covering the current affected areas with limited
coverage in Dadu so we can use either of them besides with backup from Jazz Cash.

WASH

Clean drinking water is the major need of the affected population in Johi Taluka, water purification
plant should be installed to cater the people living in new flood protection embankment and roads
around the city of Johi. Aqua tabs may be provided together with the awareness sessions. At the
same time, hygiene kits are needed for the displaced and villages lost their households. Hygiene
and sanitation awareness sessions should be conducted together with the provision of hygiene
kits.

Food security

As per reports and discussion with the communities the food items are available in the nearby
markets these markets are usually used in normal days. However, the purchasing power of the
local communities has been reduced due to the effects of floods on their livelihoods

Livelihood As flood washed away standing crops and damaged livestock, Cash grants would be a feasible
option to support the small farmers who have lost their standing crops and no fodder is available
for their animals.

Health Mobile Medical Camps — water borne diseases are expected to be increased. Medicine is also

required for gastro, diarrhea, skin diseases and other related illnesses. Vaccine for snake bites
may also be helpful for the communities. Oral Rehydration Solution (ORS) is also recommended
to distribute by doctors working in few medical camps. The needs are currently met through
established medical camps by the authorities.

Key Findings of the RNA in Baluchistan

same as the topogra

e PRCS team initially carried out assessment in Jhal Magsi, Sibi, Harnai, Jafferabad, and Karachi. However, Jhal Magsi
and Jafferabad are the worst affected areas as per findings. In Jhal Magsi alone around 85,000 people directly affected
by the floods while in Jafferabad around 23,000 affected. The needs identified in Jhal Magsi and Jafferabad are the

hy of the area and disaster are similar in nature.

Accessibility to affected
areas

Most of the villages are accessible except some areas of Jhal Magsi. Initially the floods damaged
bridges and highways, however, access has been restored to most of the affected areas.

Communications

The landline phone and mobile services were interrupted for some time; however, it is now
functional in some of the areas.

Market functionality and
accessibility

It is observed that markets in Jhal Magsi and Jafferabad are fully functional and almost all kind of
commodities are available in sufficient guantities.

Cash transfer mechanism

Several Financial Service Providers (FSPs) are available in the districts and affected areas that
include banks, post office, mobile money and UBL Omni. PRCS has already signed a
Memorandum of Understanding (MoU) with leading financial institutions that include UBL Omni.

WASH

Clean drinking water is the major need and water purification plant may be installed to cater the
people living in affected areas. Aqua tabs may be provided together with the awareness sessions.
At the same time, hygiene kits are needed for the displaced and villages lost their households.
Hygiene and sanitation awareness sessions should be conducted together with the provision of
hygiene kits

Food security

As per reports and discussion with the communities the food items are available in the nearby
markets these markets are usually used in normal days. However, the purchasing power of the
local communities has been reduced due to the effects of floods on their livelihoods.

Livelihood As flood washed away standing crops and damaged livestock, Cash grants would be a feasible
option to support the small farmers who have lost their standing crops and no fodder is available
for their animals

Health Mobile Medical Camps — water borne diseases are prevailed in the communities which may be
increased. The needs are currently met through established medical camps by the authorities.

Conclusion

As per findings of RNA, the acute needs in Dadu Sindh, and in Jhal Magsi, Jafferabad Baluchistan are clean drinking
water, food (dry ration), household Items (i.e. tents and hygiene kits), livelihood supports as standing crops are badly
damaged, and health as waterborne diseases are increasing in affected areas. As per the RNA findings the government
department Provincial Disaster Management Authority (PDMA), National Disaster Management Department (NDMA)
and Pakistan Army have distributed over three thousands tents in the affected areas to meet immediate needs of
displaced families. To date, there is no request for additional shelter assistance indicated by the government, however,
this will continue to be assessed and evaluated during the detail /in-depth assessment should needs escalated.
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Targeting

Based on initial information and finding of RNA, Tehsil Johi of District Dadu in Sindh, and District Jhal Magsi and
Jafferabad in Baluchistan will be targeted as those are the highly affected areas. In both Provinces the community was
involved in the identification of union councils and villages during assessment and initial assistance in close coordination
with district administration and relevant disaster management authorities. PRCS will follow set criteria for selection of
beneficiaries while engaging with all relevant stakeholders at district level including PRCS local branch, district
administration, PRCS coordinators and trained DDRTs (Muhafiz volunteer). For more coordinated and speedy response
specifically in CVA, PRCS management very recently formed a committee headed by PRCS Secretary General.

District Cash Assistance/per No. of Frequer)cy of Cash In.-kind No. of
month Households assistance Assistance Households

Dadu 10,500 1,000 1 Hygiene Kits 4,000

Jaferabad 10,500 500 1 Hygiene Kits 2,000

Jhal Magsi 10,500 1,000 1 Hygiene Kits 3,750

Estimated disaggregated data for population targeted

The targeted areas both in Sindh and Baluchistan are greatly affected by the floods. The need assessment conducted
by field team have the basic information about the existing situation, needs and gaps, however, at this stage it is very
difficult to provide the segregated data. This will be provided at later stage once the team has carried out detailed
assessment.

Scenario planning

Prediction for more Monsoon rains in Sindh and Baluchistan is already issued by the Met Department. The situation
may worsen in case of more rainfall. However, since PRCS has district branch in Dadu and setups in Jhal Magsi and
Jafferabad with trained staff and volunteers, PRCS can deliver timely assistance to the affected population. The situation
might change once access to all affected areas restored. With the changing situation, the needs of the affected
population might also change.

Scenario Humanitarian consequence Potential Response

Monsoon season
with more rainfall
prediction

The livelihoods of the people in the | PRCS will assist through in-kind support and cash assistance, to
target areas will be severely affected. | fulfil the long-term basic needs of the targeted groups.

PRCS will conduct in-depth livelihoods analysis in Sindh and
Baluchistan, and if the situation prevails, PRCS will look for
support from other partners in the country or ask for the
extension/top-up of the DREF operation.

Cases are on decline and government announced relaxation in all
imposed restrictions. PRCS staff will be taking care of the
COVID-19 may affect implementation | guidelines issued time to time by GoP and WHO for the safety
of activities. and security of staff, volunteers and targeted people. In this
regard social distancing will be ensured besides using hand
sanitizer, masks, gloves and other PPEs

The affected community may adapt
Impact on livelihood | negative coping mechanisms in case
their needs are not metin a timely way.

COVID-19

Operation Risk Assessment

PRCS Provincial and district branches will work in close collaboration with Provincial and District Authorities to facilitate
a good communication flow regarding accessibility to affected communities. Due to Monsoon season, the people are
still at risk and exposed to further flooding. Monsoon rains could hinder the activities of the teams deployed for
assessments, distribution and monitoring, risk of being stranded in the operational areas in case of rains and floods.
Furthermore, communication networks, may be overwhelmed as people try to establish contact with family members in
the affected areas.

In addition, PRCS will ensure that female staff and volunteers are part of the assessment and distribution so that
women and girls have access to information and services. PRCS is present in the affected areas and has a high level
of acceptance by the communities. Staff and volunteers were active in the immediate aftermath of the heavy rains and
floods.

COVID-19 cases are in decline in the country and government announced relaxation in all restrictions. However, 2
phase of COVID-19 may arrive and affect the implementation.
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B. Operational strategy

Overall objective

The overall objective of this DREF operation aims to support the immediate basic needs of food (through cash and
voucher assistance), clean drinking water and hygiene needs of 9,750 families in Dadu, Jhal Magsi and Jafferabad in
targeted villages of districts in Sindh and Baluchistan through disbursement of cash grants for food assistance,
provision of hygiene kit and clean drinking water. The operation time frame will cover for four months.

Proposed strategy

PRCS will continue to carry out detail need assessments through the use of tools including ODK for data collection,
further refining data collected through analysis of gender, age and disability disaggregated data and feeding relevant
information to the specific sectors for immediate assistance. PRCS team in Sindh and Baluchistan, working in
coordination with the Disaster Management Authority at respective provincial and district levels. The teams carried out
initial assessments of the affected areas to ascertain the damages and needs. The DREF operation is developed based
on the findings of the Rapid Need Assessment. PRCS already has trained staff and volunteers available at national
and provincial level who are available to be deployed in the field on an immediate basis. The provincial offices in the
targeted districts are fully functional and the available staff at national and branch level already specialize in disaster
response and cash. The branches and staff are already carrying out similar projects and are fully equipped to respond
via DREF. With a strong presence in the affected areas, PRCS will ensure cash assistance to the affected population;
1,000 households in Dadu, 1,000 households in Jhal Magsi and 500 households in Jafferabad. This is in addition to
the provision of hygiene kits to 9,750 households. PRCS will target the neediest segment of population in consultation
with district administration and community committees/elder. Beneficiary selection criteria will be redesigned based on
further assessment/coordination and will be communicated to the communities, authorities and all other relevant
stakeholders well in advance.

Cash and voucher assistance
In Sindh and Baluchistan, the immediate food and water, sanitation, and hygiene (WASH) needs of the affected
population in Dadu, Jhal Magsi and Jafferabad districts were identified based on emergency needs assessment (RNA)
carried out by PRCS:

o Affected population to receive cash assistance for food needs.

o Nearby markets are functional and accessible to affected population.

e Financial Service Providers (FSPs) exist in the area (banks, telecom partners and post offices).

The PRCS Annual Contingency Plan proposes to adopt multipurpose cash grants assistance in case the prerequisites
for cash assistance are fulfilled, as per the minimum expenditure basket (MEB) guidelines outlined in the contingency
plan. The annual multi hazard contingency plan already includes cash grant value calculated through MEB, but the value
may change subject to needs, context, current prices and inflation. PRCS has the required capacities to distribute cash
assistance with the support of IFRC. The multipurpose cash grant modality provides beneficiaries with flexibility and
more options to prioritize their own immediate basic needs. This is considered necessary due to the impact on
households by the disaster. Thus, it is imperative for the beneficiaries to quickly fulfil their basic needs and the cash
grant is expected to revive the local market as well, which will in turn create multiplier effects of increased livelihood
opportunities and flow of money in the market.

PRCS has prior experience and capacity with cash and voucher assistance approach using FSPs for reliable cash
disbursement. The amount for cash grant to fulfil the food needs for Baluchistan is PKR 10,500 per family, while for
targeted families in Sindh is similar amount of PKR 10,500 per family, calculated through MEB. At both provinces, the
cash grant is unrestricted and unconditional and primarily for food needs as per need analysis but definitely can be spent
on their other prioritized needs of targeted people as per their own choices.

Acceptability and willingness for the cash and voucher assistance (CVA)

As PRCS is working on multi-sector interventions in the aftermath of disaster focusing on the basic survival needs of the
affected population, the same approach is followed in the cash and vouchers assistance and the amount calculated for
each individual family/household is based on multi-sector needs like food, health, transportation and other general but
basic needs. However, in current scenario, the focus is on food security needs only as other WASH and health and
hygiene needs are being met by other in-kind and service delivery interventions combining with cash assistance. This
approach will facilitate the affected community to greater extent and get wider acceptability among them. Acceptability
at both government and community level is the foremost requirement for initiating a programme and in this case these
two key stakeholders are in full confidence and on board.
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Availability of financial service providers

Several financial service providers are available in the districts and affected areas that includes banks, post offices and
telecom companies. PRCS has already conducted some cash feasibility and market baseline in recent past and among
those disasters prone district, one is currently among the affected districts. PRCS has also signed MoUs with leading
financial institutions, namely, Telenor, Jazz Cash and UBL Omni. All FSPs have tested pilot projects and confirmed to
be very efficient and cost effective. Telenor Mobile Company has a well-known mechanism of ‘Easy Paisa’ being used
for reliable transfer of money not only for individuals but also for/on behalf of organizations especially during disaster
situation. This financial institution has been recommended due to the fact that it has already provided services in PRCS-
cash and voucher assistance in 2015-2016 in KP and GB; while in 2017, 2018, 2019 and 2020 in all provinces and
currently being used in cash response in COVID-19 outbreak context. In targeted districts, FSPs retailers and franchises
are available within the affected zone as well as at district and tehsil levels. If the retailers are informed in advance, they
have collectively the capacity and willingness to provide cash to affected families within the agreed timelines and
procedure with no liquidity issues at very grass root level as interviewed during field visits. Moreover, FSPs have their
outlets/franchises at the very grass root level and capable of service delivery to the community with an easier access.

Policies of host government and donors

Government of Pakistan (GoP) has been using cash transfers in emergency relief and recovery operations since the
2005 earthquake. More recently, the government has implemented a wide range of cash initiatives for affected people
from the Pakistan 2010 mega floods and to support people displaced by the complex emergency in ex FATA. GoP has
also responded through cash grants to more than 12 million households in current COVID-19 outbreak response. Other
actors including UN agencies, civil society partners and the private sector also use cash and voucher assistance.
Currently, cash and voucher assistance initiatives in Pakistan are driven by the mandate and opportunities of individual
organizations. Government is allowing cash transfers as per state bank regulations issued time to time while ensuring
biometric verification and mobile account during cash disbursement through banks and telecom companies. As part of
the UNOCHA coordination meetings, UN agencies, government departments and NGOs all share their response
mechanism as well as the modalities, household items and cash transfers, to avoid duplication of efforts and fill the gaps
in the disaster affected areas.

GoP as of date has provided cash to the disaster victims during various natural and human induced disasters through
formal banking and electronic mode of transfer. Very recently the government has also provided cash assistance in the
COVID-19 outbreak context. PRCS has used several disbursement mechanisms of banks, post offices and telecom
companies.

Human resources

PRCS Director of Operations will be in charge of the operation, reporting to the PRCS Secretary General, who has the
overall responsibility for the operation while Deputy Director Disaster Response (DR), DD CVA, PRCS Sindh branch
and Baluchistan provincial branch staff and volunteers will be directly supporting the operation. In addition to the PRCS
staff and volunteers, the IFRC Pakistan Country Office team is providing technical support as well.

Logistics and supply chain
PRCS maintains household items stocks at national and branch warehouses situated at strategic locations around the
country. Hygiene Kkits to the affected areas will be distributed from the existing stock in Karachi Sindh warehouse.

Community Engagement and Accountability (CEA)

Community engagement and accountability, will be integrated into the operation to ensure that people assisted can give
feedback and receive answers to their questions, have access to the timely and accurate information on the nature and
scope of assistance and services provided by PRCS, and the expected behavior of staff and volunteers. PRCS local
volunteers have been part of the assessment exercise and will also be engaged during the project implementation for
identification and household registration, information sharing regarding response activities, distribution of household
items, hygiene promotion sessions, coordination with local Financial Service Providers (FSPs) and collecting feedback
from community members regarding project activities/assistance.

The provincial branches will ensure visibility and transparent communication with the affected population during the
relief distributions. Banners and information charts of the items being distributed will be put on display at all the
distribution points and volunteers will explain charts to people to ensure understanding. In addition, a feedback
mechanism will also be implemented. During assessment, distribution or any field activity, feedback will be captured
through a dedicated phone line, the number for which will be communicated to the community members at the very
beginning of response activities and continuously shared during all activities to ensure wide dissemination of the number.
Verbal feedback will be registered formally during interaction with community members through manual paper-based
forms filled in by volunteers. Volunteers will be supplied with a simple Q&A document to answer most frequently or
urgent posed questions and concerns.
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Protection, gender and inclusion

Response teams will comprise of both male and female staff and volunteers. The operation will ensure the promotion
and participation of men and women of different age groups through orientation and consultation. During household
needs assessment, Sex, age and disability disaggregated data (SADDD) will be collected and analyzed, informing the
emergency response. A continuous dialogue among the different stakeholders will be continued to ensure programmes
mainstream Dignity, Access, Participation and Safety (DAPS) approach relevant to the needs and priorities of
humanitarian imperatives on the ground.

Communications

Pakistan Red Crescent will regularly share information and updates on the operation via a range of communications
channels and the Secretary General will be the primary spokesperson for communications to external stakeholders
within Pakistan. IFRC will support the Pakistan Red Crescent communications team to communicate with external
audiences with a focus on the floods and the Red Cross humanitarian action assisting people affected by the disaster.
The communications will generate visibility and support for the humanitarian needs and the Red Cross Red Crescent
response. Close collaboration will be maintained between the Asia Pacific IFRC regional communications unit, IFRC
CO/CCST and the National Society to ensure a coherent and coordinated communications approach.

Written and audio-visual content will be produced, along with relevant social media and digital products, as appropriate.
Communications content will be promoted on regional and global IFRC channels and shared with National Societies in
the IFRC network. Media and social media scanning will aim to increase effectiveness of all communications including
managing any risks.

Planning, Monitoring, Evaluation and Reporting (PMER)
Emphasis will be placed on ensuring that the choice of interventions and the beneficiary selection is need based, with
adherence to all standards of accountability and transparency.

Emphasis is also made on encouraging continuous assessment of the situation, monitoring of the services being
provided as well as looking at monitoring of the feedback from beneficiaries. Analysis of monitoring observations will
help with timely decision-making. Attention will be paid to data management, inclusive of collection of disaggregated
beneficiary data, storage, and analysis. Continuous communication with the field teams, along with issuance of
necessary updates of the operation including the final report will be managed accordingly. Post distribution monitoring
(PDM) will be carried out two weeks after the distribution of cash and household items. Lastly, a lesson’s learned
workshop is planned and budgeted at the end of the operation to record the best practices and recommendations for
future operations.

Administration and Finance
Both PRCS and IFRC Pakistan Country Office administration and finance teams are on standby to support development
and implementation of the DREF operation.

Security

Dadu district is situated on the border with Baluchistan and being close to the river Indus is prone to a flood like situation
during Monsoon season. It is around 330 kilometers away from Karachi. There are no major security issues related to
the area. Jhal Magsi district is 310 kilometers away from Quetta, the capital of Baluchistan and mostly Baloch population
is residing here. Jaffarabad is located around 300 kilometers away from Quetta. These districts have not any major
serious security condition associated with them. Communications systems have also been badly affected after the
disaster which have now been resumed to a large extent. Lack of communication is not expected to be a major issue
for the operation.

IFRC does not maintain a presence in the district however the PRCS does have its presence in the areas with different
response and emergency teams already deployed to the affected areas while maintaining close coordination with district
authorities.

Any movement of IFRC staff to flood affected areas in relation to the DREF operation is currently limited due to the
ongoing COVID-19 pandemic. In case travel is permitted, movements will be monitored by IFRC security and IFRC
Islamabad Radio Room. IFRC Security might also carry out visits to the affected areas to conduct rapid risk assessment
as part of the DREF operation. IFRC will ensure that all staff and volunteers are briefed on the security situation and on
safety and emergency procedures, prior to departure to the affected areas.

The overall number of cases of COVID-19 pandemic in decreasing however the pandemic is still present in Pakistan.
The government has already SOP’s defined to tackle with COVID-19 situation and national society have PPE’s in stock
which staff and volunteers will use during field visits.
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C. Detailed Operational Plan

Livelihoods and basic needs

<l
People targeted: 17,500 (2,500 HH)
o Female: 8,925
@ Male: 8,575
Requirements (CHF): 156,999

Needs analysis: In Dadu district, Sindh province and Jhal Magsi and Jafferabad distrcts in Baluchistan the affected households no longer have access to food items to meet
their food needs or may have lost all their belongings in recent floods. Floods have made their lives miserable and are in need to be supported to recover from disaster with
dignity. Assessments indicate the common type of livelihood of the affected people in the affected areas include farming and livestock, and both their livelihoods have been
badly affected by disaster. For the time being PRCS’s first focus is on 2,500 most vulnerable households affected by the flash floods, to support them with cash grants for food
needs as market are functional and integrated and competitive while their (targeted people) capacity to purchase food stuff have been reduced as their food stock have been
washed away by the floods. The cash assistance mechanism will be through Telecom Company. It is still early to quantify the full extent of damage caused on livelihoods. Detail
need assessments will further identify these needs, and further activities will be elaborated when information becomes available.

Risk analysis: Due to Monsoon season, the people are still at risk and exposed to further flooding. Monsoon rains could hinder the activities of the teams deployed for
assessments, distribution and monitoring, risk of being stranded in the operational areas in case of rains and floods. Furthermore, communication networks, may be overwhelmed
as people try to establish contact with family members in the affected areas. COVID-19 cases are in decline in the country and government announced relaxation in all
restrictions. However, 2" phase of COVID-19 may arrive and affect the implementation. There is a slight possibility of risk of liquidity issue at rural retailer’s side of the financial
service providers.

Population to be assisted: Up to 2,500 households to receive cash grants for food assistance in Jafferabad and Jhal Magsi districts in Baluchistan province, and Dadu
district in Sindh province where priority will be given to the most affected and most vulnerable families, with fully and partially damaged houses, Fully or partial affected livelihoods,
i.e. farmers, women-headed households, households with affected livelihoods, households with pregnant and lactating women, infant family members, disabled people and/or
primary school children. The transfer value per family is PKR 10,500 (approximately CHF 57), based on 2,100 KCal energy requirements per person per day for seven members’
family for one month, as per MEB calculation.

Programme standards/benchmarks: For Baluchistan and Sindh, cash grants to cover food needs for a one-month period to fulfil calories needs of 2100 K Cal per
person per day for a family of seven. Response will adhere to minimum standards for PGl in Emergencies and Sphere standard.

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and
P&B crisis affected areas, restore and strengthen their livelihoods

Output | Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods
Code | security including food is provided to the most affected communities

# of households reached with cash for basic needs (Target: 2,500)

Activities planned Week 1 2 | 3 | 4 | 5 | 6 7 8 9 |10 | 11 | 12 | 13 | 14 | 15 | 16
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AP081 Continued assessment of livelihood situation X X

APO81 Comm'unlty meetings and consultation with local X " X " X X X X X X X X X X X X
authority
Identify, verify and register target households

AP081 | according to set criteria and prepare beneficiary X X
lists

APO81 E_nggge.a suitable money transfer facility for cash X X X X B x X x X x X X X X X X
distribution

APO081 Disburse cash grants to 2,500 households X X
Conduct post-distribution monitoring on the usage

AP081 of cash transfers and reporting (covering at least X X
10% of target households)

AP081 COVID-19 orientation for all volunteers X X X X

Water, sanitation and hygiene
; People targeted: 68,250 (9,750 HH)
é Female: 33, 443
-’ Male: 34, 807
Requirements (CHF): 40,140

Needs analysis: Based on initial information and finding of RNA, the sources of water supply along with other hygiene facilities has been badly damaged. To keep people
healthy and help prevent the spread of diseases, especially during an emergency and amid COVID-19 pandemic, PRCS is planning to deploy water treatments plants to District
Dadu districts, Sindh, and Jhal Magsi district, Balochistan to provide clean drinking water to the approximately to 18,000 to 20,000 flood-affected people through water trucking
for two months and to distribute 9,750 hygiene kits from the available stocks at PRCS warehouses along with hygiene awareness campaigns. In addition, PRCS will also
distribute 4,000 units of jerry cans, 2,000 units of mosquito nets, 2,350 units of hurricane lamps and 6,000 pairs of shawls to affected people in Dadu district from PRCS own
available stock in Karachi warehouse.

Risk analysis: The key risks to the population are post-flash flood clean-up efforts and outbreak of water-borne diseases due to poor hygiene in the flood affected area.
Population to be assisted: In Dadu district; 4,000 families, while in Jafferabad district; 2,000 families and in Jhal Magsi district; 3,750 families will be supported with the
provision of hygiene kits as well Hygiene promotion sessions. While 18,000 to 20,000 flood-affected people in Dadu and Jhal Magsi districts will receive clean drinking water

for two months.

Programme standards/benchmarks: This operation will seek to meet Sphere standard, IFRC WASH guidelines and minimum standards for PGl in emergencies.
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WASH Outcomel: Immediate reduction in risk of waterborne and water related

% of target population that has increased knowledge of hygiene practices (Target: 60%)

P&B diseases in targeted communities
Output | WASH Output 1.2 Daily access to safe drinking water, which meets Sphere and # of people provided with access to clean drinking water (Target: 18,000)
Code | WHO standards in terms of quantity and quality, is provided to target population | # of liters of safe water distributed (cumulative) (Target: TBC)
Activities planned Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
AP026 Mobilization & maintenance of Water " " X X
treatment plants
AP026 | Deployment of water treatment plant X X X X
Provision of safe drinking water to 18,000
AP026 | people in targeted communities through X X X X X X X
water trucking
AP026 Mor_utonng of water quality through water X X X X X X X
testing
P&B Output 1.4 Hygiene promotion activities which meet Sphere standards in terms of . . - _
Output | the identification and use of hygiene items provided to target population No. of people reached by hygiene promotion activities (Target: 68,250)
Code Activities planned Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
AP030 | Mobilizing of volunteers X
AP030 | Orientation of volunteers X
AP030 | Developing & printing of IEC material X X
AP030 L_Jndertake hyg_|ene prpmotlon to minimize " " X X " " x X
risk of communicable diseases
P&B OUtp.Ut 1.5 Hygiene-related g.OOdS (NFIs) which meet Sphere standards are No. of households provided with a set of essential hygiene items (Target: 9,750)
Output provided to the target population.
S 1 1 1 1 1 1
Code | Activities planned Week 1 2 3 4 5 6 7 8 9 0 1 5 3 2 5
AP030 | Mobilizing of staff & volunteer X
AP030 Transportation . o_f hyg@ne kit from x x X X
warehouse to distribution sites.
AP030 | Distribution of hygiene kits X X X X X
APO030 Distribution of mosquito nets X X X X X
APO030 Distribution of hurricane lamps X X X X X
APO030 Distribution of shawl X X X X X
AP030 Post distribution monitoring on the different X X

items distributed




M Protection, Gender and Inclusion
People targeted: All people affected

Requirements (CHF): (integrated with other areas)
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Needs analysis: PRCS is currently using assessment forms that facilitate the capture of gender disaggregated data to inform this relief operation. PRCS will deploy female
volunteers during all stages of the operation including assessments, distributions, awareness activities and post-distribution monitoring in the communities.

Risk analysis:
Women and vulnerable segments of society (person with disability, pregnant and lactating women, elderly head of households and widows) in Sindh and Baluchistan might
have limited access to information related to DREF livelihood support due to the conservative environment in the region. PRCS will therefore ensure that female staff and
volunteers are part of the assessment, relief distribution teams so that women and girls are included in the response activities. IFRC security team will continue to closely

monitor the situation and will provide guidance should any change in the security environment occur.

Population to be assisted: 9,750 households.

Programme standards/benchmarks: A few measures will be taken to ensure that the operation will comply with the minimum standards for protection, gender and inclusion
in emergencies.

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and The operation demonstrates evidence of addressing the specific
. . . . needs to ensure equitable access to disaster response services.
P&B inclusive through meeting the needs and rights of the most vulnerable. (Target: Yes)
Output Protection, Gender & Inclusion Output 1.1: Programmes and operations ensure safe and # of NS that ensure improved equitable access to basic services,
Code €dquitable provision of basic services, considering different needs based on gender and other considering different needs based on gender and other diversity
diversity factors. factors. (Target: 1, PRCS)
Activities planned Week 1 2 3 4 5 6 7 8 9 |10 | 11 | 12 | 13 | 14 | 15 | 16
Support sectoral teams to include measures to address
APO031 | vulnerabilities specific to gender and diversity factors (including X X X X X X X X X X X X X X X X
people with disabilities) in their planning
APO31 Sensitization of all staff and volunteers in sector specific x x X x x X X x x x x
minimum standards for PGI in Emergencies
AP031 | Ensure collection of sex, age and disability disaggregated data X X X X X X X X X X X
g y ggreg
Sensitization of response teams on code of conduct, child
AP031 . ) ; X X X X X X X X X X X
protection policy and PSEA policy
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Strategies for Implementation
Requirements (CHF): 62,327

S1.1: National Society capacity building and organizational development objectives are
facilitated to ensure that National Societies have the necessary legal, ethical and financial # of NS branches that are well functioning in the operation (01)

P&B foundations, systems and structures, competences and capacities to plan and perform.

Output
Code @ Output S1.1.1: National Societies have effective and motivated volunteers who are protected

# of volunteers involved in the operation provided with
briefing/orientation (Target: 30)

Activities planned Week | 1 2 3 4 5 6 7 8 9 |10 |11 | 12 | 13 | 14 | 15 | 16
Provide complete briefings and orientation to volunteers in
AP048 . . . ; X X X X X X X X X X X X X X X X
disaster response, data collection and information management.
Volunteers working with NS have insurance coverage for
AP048 . X X X X X X X X X X X X X X X X
accidents and death
. . . . . . . Does the operation demonstrate evidence of effective and
—aE Outcome S2.1: Effective and coordinated international disaster response is ensured coordinated international disaster response? (Target: Yes)

Output Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is
Code  maintained

Activities planned Week | 1 2 3 4 5 6 7 8 9 |10 |11 | 12 | 13 | 14 | 15 | 16

# of RDRT deployed (01)

AP048 | Deployment of Rapid Response personnel X X X X

P&B  Output S2.1.2: Supply chain and fleet services meet recognized quality and accountability f’ergl‘;‘#i‘;hmeed”itrispﬁg?‘jvgfeﬁigggs\;fh?:?h'e':spcef;ggg?{iz I’T‘:g items

Output = standards (Target: 100% compliance)
Code  Activities planned Week | 1 2 3 4 5 6 7 8 9 |10 |11 |12 | 13 | 14 | 15 | 16

IFRC country office provides procurement support as needed to
- : ot L . ; X X X X X X X X X X X X
the National Society’s logistics unit for replenishment.

P&B Output S2.1.3: Coordinating role of the IFRC within the international humanitarian system iS | PRCS engage with other humanitarian actors for coordinated
Output | enhanced humanitarian intervention. (Target: Yes - Inter Agency group)

Code  Activities planned Week | 1 2 3 4 5 6 7 8 9 |10 | 11 |12 | 13 | 14 | 15 | 16

IFRC CCST supports PRCS in coordinating with other
- o . X X X X X X X X X X X X
humanitarian actors and relevant clusters on a regular basis

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique

position to influence decisions at local, national and international levels that affect the most
P&B  yulnerable

Output " oyput S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy,
Code  (esource mobilization and programming

Activities planned Week 1 2 3| 4|5 6 7 | 8|9 10 11 12 13 14 15] 16

IFRC and NS are visible, trusted and effective advocates on
humanitarian issues. (Target: Yes)

# of assessment done for needs, capacities and gaps (Target: 1)
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Assessment of needs, capacities and gaps as part of a multi-

AP048 X X X X
sectoral assessment
P&B Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded # of national appeal launched (Target: 1)
Output Qutput S3.2.1: Resource generation and related accountability models are developed and # of lessons leamed workshop conducted (Target: 1)
Code | improved
Activities planned Week | 1 2 3 4 5 6 7 8 9 | 10|11 | 12 | 13 | 14 | 15 | 16
AP048 | Post distribution monitoring X X
AP048 | Lessons learned workshop for DREF operation X X X X
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Funding Requirements

International Federation of Red Cross and Red Crescent Societies

DREF OPERATION

MDRPKO019 - PAKISTAN — FLOODS 23/8/2020
Budget by Resource

Budget Group Budget
Water, Sanitation & Hygiene 23,930
Cash Disbursement 147,417
Relief items, Construction, Supplies 171,347
Transport & Vehicles Costs 11,693
Logistics, Transport & Storage 11,693
Volunteers 8,906
Personnel 8,906
Workshops & Training 3,263
Workshops & Training 3,263
Travel 38,397
Information & Public Relations 9,681
Office Costs 163
Communications 179
General Expenditure 48,421
DIRECT COSTS 243,631
INDIRECT COSTS 15,836
TOTAL BUDGET 259,466
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Reference Contact information
documents

N

Click here for:

e Information
bulletin

For further information, specifically related to this operation please contact:

In Pakistan Red Crescent Society, Islamabad
e Khalid bin Majeed, secretary general; phone: +92 51 925 0407; email: sg@prcs.org.pk
Atif Ali, DD DR; mobile: +92 304 1030024; email: dd.dr@prcs.org.pk

In IFRC Pakistan Country Office, Islamabad
o Piwi Ophoff, head of country office; email: peter.ophoff@ifrc.org
e Manzoor Ali, senior programme manager, mobile: +92 308 5559071;
email: manzoor.ali@ifrc.org

In IFRC Asia Pacific Regional Office, Kuala Lumpur

Alka Kapoorsharma, acting deputy regional director; email: alka.kapoorsharma@ifrc.org
Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org

Vinod Muniandy, operations coordinator; email: vinod.muniandy@ifrc.org

Antony Balmain, regional communications manager; email: antony.balmain@ifrc.org

For planning, monitoring, evaluation and reporting (PMER) enquiries
e Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org

In IFRC Geneva
¢ Nelson Castano, Manager, Operations Coordination, email: nelson.castano@ifrc.org
o Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org
e Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org

How we work

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims:

Save lives, Promote SOcial inclusion
protect livelihoods, Enable healthy a;c()jn;ocznure of
and strengthen recovery and Safe iving. non-violence and peace.

from disaster and crises.


https://www.ifrc.org/docs/Appeals/20/IBPKmf150820.pdf
https://www.ifrc.org/docs/Appeals/20/IBPKmf150820.pdf
mailto:sg@prcs.org.pk
mailto:dd.dr@prcs.org.pk
mailto:peter.ophoff@ifrc.org
mailto:manzoor.ali@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:vinod.muniandy@ifrc.org
mailto:antony.balmain@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:karla.morizzo@ifrc.org

Page |18

+CIFRC

Pakistan: Monsoon Floods
Emergency Plan of Action (EPoA)

21 August 2020
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